
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

CNN228 Pay Period:  11/1/2016Contract: Estimate Number: 0022 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Concrete Structures, Inc.Contractor:

Contractor's
Address:

PO Drawer 128
Charlotte,  TN   37036-0128

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/05/2014

12/19/2014

01/07/2015

02/09/2015

%

$0.00

885.0

673.0

673.0

76.05

%Percent Complete($):

%Percent Behind:

HICKMAN

---

Date Notice to Proceed: 01/28/2015

06/30/2017

$6,637,375.90

$6,713,924.23

$5,184,727.16 $474,394.30$4,710,332.86

$0.00

$-11,111.45Test Report Payment Adjustments:

$5,173,615.71 $4,699,221.41 474,394.30

$5,184,727.16 $474,394.30$4,710,332.86

$0.00 $0.00

$-11,111.45 $0.00

$0.00 $0.00

Construction of a concrete Bulb-Tee beam bridge on S.R. 50

77.49

20161130

Project(s): 41056-3217-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

BR-STP-50(29)100.00 339090474,394.3041056-3217-94 23Construction of a concrete Bulb-Tee beam bridge (using eithe

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

41056-3217-94 0100 9517 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

104-02.01 VALUE ENGINEERING CHANGE

41056-3217-94 0100 9518 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,500.00

0.000

1.000

$0.00

$4,500.00

104-04.30 ADDITIONAL WORK (    )/Erosion
Control

41056-3217-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,000.00

0.200

1.000

$5,000.00

$25,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

41056-3217-94 0100 9023 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

41056-3217-94 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90190100

-9,404.20-9,404.200

-69.89-69.890

41056-3217-94 3000 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0041056-3217-94 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90210100

2,258.882,258.880

2,258.882,258.880

41056-3217-94 3000 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

41056-3217-94 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,640.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

41056-3217-94 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $60,000.00

0.000

1.000

$0.00

$60,000.00

201-01 CLEARING AND GRUBBING

41056-3217-94 3000 0710 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $350,000.00

0.000

0.000

$0.00

$0.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXIST. BR.
NO. 41-SR050-14.04)

41056-3217-94 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29,625.000 $18.00

0.000

20,678.460

$0.00

$372,212.28

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

41056-3217-94 0100 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.00

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

41056-3217-94 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,817.000 $22.00

0.000

11,775.180

$0.00

$259,053.96

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

41056-3217-94 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,287.000 $8.50

0.000

0.000

$0.00

$0.00

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

41056-3217-94 0100 9001 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.00

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

41056-3217-94 0100 0070 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $10.00

0.000

0.000

$0.00

$0.00

203-06 WATER

41056-3217-94 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $30.00

0.000

0.000

$0.00

$0.00

203-08 CHANNEL EXCAVATION
(UNCLASSIFIED)

41056-3217-94 3000 0720 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,518.000 $20.00

0.000

1,392.740

$0.00

$27,854.80

204-02.01 DRY EXCAVATION (BRIDGES)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

41056-3217-94 3000 9013 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30.00

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

41056-3217-94 3000 9014 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $36.00

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

41056-3217-94 3000 0730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $50.00

0.000

0.000

$0.00

$0.00

204-02.30 DRILLED CAISSON-UNCLASSIFIED
(DESCRIPTION)/(2'-0" DIAMETER)

41056-3217-94 3000 0740 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $100.00

0.000

69.440

$0.00

$6,944.00

204-04.01 ROCK EXCAVATION (BRIDGES)

41056-3217-94 3000 9017 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $150.00

0.000

0.000

$0.00

$0.00

204-04.02 EXTRA DEPTH ROCK
EXCAVATION (a)

41056-3217-94 3000 9018 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $180.00

0.000

0.000

$0.00

$0.00

204-04.03 EXTRA DEPTH ROCK
EXCAVATION (b)

41056-3217-94 3000 0750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $50.00

0.000

82.000

$0.00

$4,100.00

204-05 ROCK DRILLING (BRIDGES)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 12.0012.00 0.000.0041056-3217-94 0100 9511 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $69.06

0.000

12.000

$0.00

$828.72

204-08 FOUNDATION FILL MATERIAL

41056-3217-94 0100 0090 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

256.000 $8.50

0.000

294.000

$0.00

$2,499.00

209-03 CHECK DAMS

41056-3217-94 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

552.000 $6.50

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

41056-3217-94 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

911.000 $4.00

0.000

235.000

$0.00

$940.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

41056-3217-94 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

410.000 $2.90

0.000

1,589.000

$0.00

$4,608.10

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

41056-3217-94 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $500.00

0.000

5.000

$0.00

$2,500.00

209-08.08 ENHANCED ROCK CHECK DAM

41056-3217-94 0100 0140 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $3.00

0.000

150.000

$0.00

$450.00

209-09.01 SANDBAGS

41056-3217-94 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $500.00

0.000

2.000

$0.00

$1,000.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

41056-3217-94 0100 0160 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

275.000 $14.35

0.000

0.000

$0.00

$0.00

209-09.22 POLYACRYLAMIDE POWDER

41056-3217-94 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

220.000 $40.00

0.000

100.000

$0.00

$4,000.00

209-13.04 TURBIDITY
CURTAIN(DESCRIPTION)/(HUAL
ROAD 1 LEFT)

41056-3217-94 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $40.00

0.000

0.000

$0.00

$0.00

209-13.05 TURBIDITY
CURTAIN(DESCRIPTION)/(HUAL
ROAD 2 LEFT)

41056-3217-94 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

230.000 $40.00

0.000

0.000

$0.00

$0.00

209-13.06 TURBIDITY
CURTAIN(DESCRIPTION)/(HUAL
ROAD 1 RIGHT)

41056-3217-94 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $40.00

0.000

200.000

$0.00

$8,000.00

209-13.07 TURBIDITY
CURTAIN(DESCRIPTION)/(HUAL
ROAD 2 RIGHT)

41056-3217-94 0100 0210 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $2.50

0.000

0.000

$0.00

$0.00

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

41056-3217-94 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,552.000 $18.55

4,501.350

5,199.470

$83,500.04

$96,450.17

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

41056-3217-94 0100 9512 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $33.97

0.000

206.640

$0.00

$7,019.56

303-01.01 GRANULAR BACKFILL
(ROADWAY)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

6827.54 567.40567.40 44.790.0041056-3217-94 3000 0760 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $40.00

44.790

567.400

$1,791.60

$22,696.00

303-01.02 GRANULAR BACKFILL (BRIDGES)

41056-3217-94 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

41.000 $40.00

0.000

738.910

$0.00

$29,556.40

303-10.01 MINERAL AGGREGATE (SIZE 57)

41056-3217-94 0100 0240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

938.000 $95.40

885.470

885.470

$84,473.84

$84,473.84

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

41056-3217-94 0100 0250 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

614.000 $116.50

1,255.870

1,255.870

$146,308.86

$146,308.86

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

41056-3217-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90040100

583.61583.610

583.61583.610

41056-3217-94 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90050100

437.56437.560

437.56437.560
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

41056-3217-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

41056-3217-94 0100 0260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $530.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

41056-3217-94 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $21.20

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

41056-3217-94 0100 0280 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $954.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

41056-3217-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

41056-3217-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

41056-3217-94 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

293.000 $136.00

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

41056-3217-94 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

395.000 $136.00

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

41056-3217-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

41056-3217-94 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

41056-3217-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

41056-3217-94 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

41056-3217-94 0100 0310 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,770.00

0.000

0.000

$0.00

$0.00

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

41056-3217-94 0100 0320 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $500.00

0.000

31.760

$0.00

$15,880.00

604-01.01 CLASS A CONCRETE (ROADWAY)
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Estimate Summary to Contractor Report

Print Date: 12/13/2016
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2850.00 7,180.007,180.00 0.000.0041056-3217-94 0100 0330 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,041.000 $0.90

0.000

7,180.000

$0.00

$6,462.00

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)

41056-3217-94 3000 9002 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $172.00

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

41056-3217-94 3000 0770 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

477,799.000 $1.02

0.000

393,237.000

$0.00

$401,101.74

604-02.03 EPOXY COATED REINFORCING
STEEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT07703000

-95,581.27152,154.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT07703000

95,581.270.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07703000

-1,904.34-1,867.000

0.000.000

41056-3217-94 3000 0780 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,048.000 $430.00

0.000

0.000

$0.00

$0.00

604-03.01 CLASS A CONCRETE (BRIDGES)

41056-3217-94 3000 9501 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $470.06

0.000

897.180

$0.00

$421,728.43

604-03.01 CLASS A CONCRETE (BRIDGES)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1646889.40 218,251.90218,251.90 0.000.0041056-3217-94 3000 0790 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

220,433.000 $0.86

0.000

218,251.900

$0.00

$187,696.63

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

41056-3217-94 3000 0800 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

204.000 $200.00

97.400

204.070

$19,480.00

$40,814.00

604-03.04 PAVEMENT @ BRIDGE ENDS

41056-3217-94 3000 0810 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,451.000 $460.00

0.000

1,462.050

$0.00

$672,543.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

41056-3217-94 3000 0820 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,575.000 $9.00

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

41056-3217-94 3000 0830 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,090.000 $3.50

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

41056-3217-94 3000 0840 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,615.000 $40.00

0.000

0.000

$0.00

$0.00

604-07.01 RETAINING WALL (DESCRIPTION)/
(WALL NO. 1)

41056-3217-94 0100 0340 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,200.000 $10.00

0.000

0.000

$0.00

$0.00

604-07.02 RETAINING WALL (DESCRIPTION)/
(HUAL ROAD 2 LEFT)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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41056-3217-94 0100 0350 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,920.000 $42.00

0.000

0.000

$0.00

$0.00

604-07.03 RETAINING WALL (DESCRIPTION)/
(HUAL ROAD 2 RIGHT)

41056-3217-94 3000 9503 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6.00

0.000

0.000

$0.00

$0.00

604-10.17 NON-PENETRATING CONCRETE
SEAL

41056-3217-94 0100 9504 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $408.00

42.000

84.000

$17,136.00

$34,272.00

604-11.01 EXPANSION DEVICE
(DESCRIPTION)/Expansion Joints 1
and 2 4" movement

41056-3217-94 3000 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

41056-3217-94 3000 0850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

563.000 $45.50

0.000

316.400

$0.00

$14,396.20

606-02.03 STEEL PILES (10 INCH)

41056-3217-94 3000 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $108.00

0.000

12.000

$0.00

$1,296.00

606-02.06 PILE TIPS (STEEL PILES, 10 INCH)

41056-3217-94 3000 0870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,452.000 $46.50

0.000

2,128.300

$0.00

$98,965.95

606-03.03 STEEL PILES (12 INCH)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

4017.52 309.04309.04 0.000.0041056-3217-94 3000 9025 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.90

0.000

309.040

$0.00

$7,695.10

606-03.04 STEEL PILES (12 INCH)
(CUT-OFFS)

41056-3217-94 3000 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $95.00

0.000

120.000

$0.00

$11,400.00

606-03.06 PILE TIPS (STEEL PILES, 12 INCH)

41056-3217-94 3000 9500 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30.00

0.000

1,648.700

$0.00

$49,461.00

606-24.12 TEMPORARY SHEET PILES

41056-3217-94 0100 0360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $61.50

0.000

61.700

$0.00

$3,794.55

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

41056-3217-94 0100 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $32.00

0.000

50.000

$0.00

$1,600.00

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03700100

-320.00-10.000

0.000.000

41056-3217-94 3000 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $700.00

0.000

12.000

$0.00

$8,400.00

610-10.45 DECK DRAINS (DESCRIPTION)/
(GRATE TYPE 1)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08903000

-8,400.00-12.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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15.42 13.5613.56 0.000.0041056-3217-94 0100 9519 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $928.88

0.000

13.560

$0.00

$12,595.61

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

41056-3217-94 0100 9520 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.24

0.000

1,290.000

$0.00

$2,889.60

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

41056-3217-94 0100 9521 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.24

0.000

1,776.000

$0.00

$7,530.24

611-07.03 STRUCTURAL STEEL (PIPE
ENDWALLS)

41056-3217-94 3000 0900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,904.000 $181.50

0.000

0.000

$0.00

$0.00

615-01.12 PRESTRESSED CONCRETE BULB
TEE BEAM (6" WEB)(BT-72)

41056-3217-94 3000 9505 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $194.15

0.000

6,027.065

$0.00

$1,170,154.67

615-01.12 PRESTRESSED CONCRETE BULB
TEE BEAM (6" WEB)(BT-72)

41056-3217-94 3000 0910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,196.000 $5.00

0.000

0.000

$0.00

$0.00

617-02 BRIDGE DECK CRACK SEALING

41056-3217-94 3000 0920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,466.000 $56.00

1,975.000

1,975.000

$110,600.00

$110,600.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

60.00 0.000.00 0.000.0041056-3217-94 0100 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $37.00

0.000

0.000

$0.00

$0.00

621-03.02 18" TEMPORARY DRAINAGE PIPE

41056-3217-94 0100 9513 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $48.22

0.000

60.000

$0.00

$2,893.20

621-03.03 24" TEMPORARY DRAINAGE PIPE

41056-3217-94 3000 0930 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $358.00

0.000

0.000

$0.00

$0.00

625-02.01 DRILLED SHAFT-SOIL (DIA.)

41056-3217-94 3000 9506 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $220.50

0.000

22.510

$0.00

$4,963.46

625-02.01 DRILLED SHAFT-SOIL (DIA.)

41056-3217-94 3000 0940 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

82.000 $1,595.00

0.000

0.000

$0.00

$0.00

625-02.13 DRILLED SHAFT-ROCK (DIA.)

41056-3217-94 3000 9507 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,192.00

0.000

94.198

$0.00

$112,284.02

625-02.13 DRILLED SHAFT-ROCK (DIA.)

Page 16RR004



STATE OF TENNESSEE
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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95.89 0.000.00 0.000.0041056-3217-94 3000 0950 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

79.000 $385.00

0.000

0.000

$0.00

$0.00

625-02.25 DRILLED SHAFT
CASING-PERMANENT (DIA.)

41056-3217-94 3000 9508 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $283.50

0.000

97.160

$0.00

$27,544.86

625-02.25 DRILLED SHAFT
CASING-PERMANENT (DIA.)

41056-3217-94 3000 0960 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

98.000 $230.00

0.000

96.060

$0.00

$22,093.80

625-02.40 DRILLED SHAFT CONCRETE

41056-3217-94 3000 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,200.00

0.000

4.000

$0.00

$8,800.00

625-02.46 SONIC LOGGING TESTING

41056-3217-94 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $68.90

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

41056-3217-94 0100 9016 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $86.13

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

41056-3217-94 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

588.000 $20.14

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

41056-3217-94 0100 9015 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30.21

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

41056-3217-94 0100 9502 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,260.00

0.000

0.000

$0.00

$0.00

705-04.02 GUARDRAIL TERMINAL (TYPE 12)

41056-3217-94 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,544.00

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

41056-3217-94 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,307.00

0.000

1.000

$0.00

$6,307.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

41056-3217-94 0100 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,782.000 $2.10

0.000

840.000

$0.00

$1,764.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

41056-3217-94 0100 0440 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $130.00

0.000

0.000

$0.00

$0.00

709-01.01 RUBBLE STONE RIP-RAP

41056-3217-94 0100 0450 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

101.000 $50.00

0.000

279.420

$0.00

$13,971.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 64.8364.83 0.000.0041056-3217-94 0100 0460 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

433.000 $44.00

0.000

64.830

$0.00

$2,852.52

709-05.08 MACHINED RIP-RAP (CLASS B)

41056-3217-94 0100 0470 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,048.000 $36.00

0.000

5,887.840

$0.00

$211,962.24

709-05.09 MACHINED RIP-RAP (CLASS C)

41056-3217-94 3000 0980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $20.00

0.000

210.000

$0.00

$4,200.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

41056-3217-94 3000 0990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $8.00

0.000

40.000

$0.00

$320.00

710-09.02 6" PIPE UNDERDRAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09903000

-160.00-20.000

0.000.000

41056-3217-94 0100 0480 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $45,000.00

0.000

0.700

$0.00

$31,500.00

712-01 TRAFFIC CONTROL

41056-3217-94 0100 0490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,300.000 $30.00

0.000

200.000

$0.00

$6,000.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL
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Item # Item Code Units
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14.00 26.0026.00 0.000.0041056-3217-94 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $44.50

0.000

26.000

$0.00

$1,157.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

41056-3217-94 0100 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $13.75

0.000

42.000

$0.00

$577.50

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

41056-3217-94 0100 0520 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $8.00

0.000

184.000

$0.00

$1,472.00

712-06 SIGNS (CONSTRUCTION)

41056-3217-94 0100 0530 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

154.000 $3.75

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

41056-3217-94 0100 0540 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

203.000 $5.50

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

41056-3217-94 0100 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $477.00

0.000

0.000

$0.00

$0.00

713-11.21 P POST SLIP BASE

41056-3217-94 0100 0560 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $15.00

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)
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41056-3217-94 0100 0570 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $17.00

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

41056-3217-94 0100 0580 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $530.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

41056-3217-94 0100 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,750.00

0.000

0.000

$0.00

$0.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

41056-3217-94 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

41.000 $53.00

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

41056-3217-94 0100 0610 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.500 $3,180.00

0.910

0.910

$2,893.80

$2,893.80

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

41056-3217-94 0100 0620 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.500 $6,890.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

41056-3217-94 0100 0630 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $210,000.00

0.000

1.000

$0.00

$210,000.00

717-01 MOBILIZATION
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41056-3217-94 0100 0640 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

718.000 $8.65

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

41056-3217-94 0100 0650 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,871.000 $1.45

0.000

8,475.000

$0.00

$12,288.75

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

41056-3217-94 0100 0660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

360.000 $4.25

0.000

210.000

$0.00

$892.50

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/
(DESCRIPTION)

41056-3217-94 0100 0670 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

266.000 $21.20

0.000

154.285

$0.00

$3,270.84

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

41056-3217-94 0100 0680 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

148.000 $20.00

0.000

24.000

$0.00

$480.00

801-03 WATER (SEEDING & SODDING)

41056-3217-94 0100 9024 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.72

0.000

29.425

$0.00

$374.29

801-06 MULCH

41056-3217-94 0100 0690 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,769.000 $2.65

0.000

9,414.720

$0.00

$24,949.01

803-01 SODDING (NEW SOD)
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1854.18 1,518.071,518.07 0.000.0041056-3217-94 0100 0700 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $1.50

0.000

1,518.070

$0.00

$2,277.11

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07000100

-327.11-218.070

0.000.000

41056-3217-94 3000 9510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,049.00

0.000

10.000

$0.00

$20,490.00

908-21.01 BEARINGS (DESCRIPTION)/Abut. 1
& 2 4" movement

V47 - TSMR *END OF REPORT*
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